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South Groundwater Contamination P1 ume - Part 1 (A1 ternate Water SUDD~YL 
Discussions with Delta Steel regarding property right of entry and easements, 
indicate that Delta Steel will not sign any legal agreements until their claim 
for damages under the general class-action lawsuit (i . e . ,  $78 million) is 
resolved. A decision by management will be made as to whether or not to 
proceed with the scope of work for an alternate water supply to Delta Steel. 

South Groundwater Contamination Plume - Part 2 (Pump and Discharqel 
The Weekly Report of November 14, 1991, discussed an approach to divide this 
project into several construction packages in order to meet the completion 
date. 

Internal discussions between the WEMCO program and project teams have led to a 
proposed course of action which will allow portions of the project to move 
forward while the remaining portions are on hold pending resolution of design 
parameters and access issues. 

The project is proposed to be divided into four construction bid packages (see 
Figure 1) as follows: 

Package 2A)  Groundwater discharge pipeline (pressurized flow) and 
outfall pipeline (gravity flow) from the south boundary 
of Knollman property on Willey Road to and including 

. Manhole (MH) 182B. This includes construction of valve 
house, Stormwater Retention Basin (SWRB) pump upgrade, 
approximately two miles of pipeline, etc. 

Package 2B) Manhole 182B to Great Miami River. This includes the 
construction of approximately 500 feet of pipe1 ine, 
coffercell , and riprap. 

Package 2C) Recovery well field and aeration tank installation. 

we1 1 s, several monitoring wells, approximately 1600 feet 
of pipeline, and a 60,000 gallon tank with aeration 
equipment (60,000 gallon tank is currently unfabricated, 
but in storage at the FEMP). 

c This includes construction of a minimum o f  four recovery 



Package 2D) If required - test well installation and pump test to 
validate groundwater modeling predictions before Package 
2C construction begins. 

South Groundwater Contamination Plume - Part 3 (Installation and oDeration o f  
an Interim Advanced Wastewater Treatment (IAWWT) system to reduce contaminant 
loadinq to the Great Miami River to a level less than 1.700 Pounds per Year) 

Formal responses from Parsons to all WEMCO comments for the Utilities Design 
package were received by WEMCO on November 19, 1991. 
approval of this design package on November 22, 1991. 

WEMCO is projecting 

November 22, 1991, is also 
Trailer Design package for 
RUST Engineering at 2:00 p 

General 

A letter (DOE-044-92) was 

the deadline f o r  all bids to be returned on the 
the IAWWT. The bid opening will be conducted by 
m. at the FEMP. 

ssued on November 20, 1991, to U.S. EPA and Ohio 
EPA which-requested extensions to the key milestones on Parts 1, 2 and 3 under 
Section V I 1 1  of the amended Consent Agreement. The letter explained in detail 
why the extensions are necessary. 
November 21, 1991. A formal response to the schedule extension request is 
expected by December 6, 1991. 

A follow-up meeting was held in Chicago on 

Comments from U . S .  EPA and Ohio EPA were received on the EE/CA Addendum and 
the Notice of Availability (NOA). The changes are being incorporated and it 
is expected that the addendum will be issued early the week of November 25, 
1991. At the November 21 meeting, it was decided that the addendum will be 
retitled "Discussion of Significant Differences Report to the EE/CA file for 
Removal No. 3 - South Groundwater Contamination Plume Removal Action." This 
change will be added prior to issuance of the document. 




